COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/02/ 2017

ESTI MATE SUMVARY 09: 32: 54
CONTI D C19495A ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19495A- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 111.0 DAYS TI ME ALLOW 180 WORK DAYS
US 50 MP 121.5 TO 123.1 | N GUNNI SON COUNTY PERCENT TI ME: 61.67 ORI G TI VE ALLOW 180 WORK DAYS
PRQJECT NO. NHPP0502- 072
US 50 BLUE CREEK RECONSTRUCTI ON
NAVE OF RQAD:
PRQJECT COUNTI ES: GUNNI SON
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 11/ 26/ 2016 DATE TI ME STARTED 06/ 01/ 2016
7353 S. EAGLE STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN 06/ 01/ 2016
DATE AWARDED 04/ 01/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 21/ 2016 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 06/ 01/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 12, 444, 831. 70 PARTI Ol PATI NG $ 8,339, 093. 46 $ 553, 059. 90
AWARD PRQJECT AM: $ 11,809, 211. 90 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 67. 01% TOTAL EARNI NGS 8, 339, 093. 46 553, 059. 90
FUNDS AVAI LABLE: $ 4,105, 738.24 STOCKPI LED MATERI ALS 452, 800. 83 416, 775. 47
GROSS EARNI NGS 8, 791, 894. 29 969, 835. 37
TOTAL CLAI VB $ 0.00 RETAI NAGE -177,138.18 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8,614, 756. 11 969, 835. 37
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 8,614, 756. 11 969, 835. 37
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 969, 835. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 201-00000

0010

202- 00015

0015

202- 00033

0020

202- 00090

0025

202- 00240

0030

202- 00250

0035

202- 00480

0040

202- 00810

0045

202- 00821

0050

202- 01000

0055 202-01130

C19495A
19495A- BI D
NHPP0502- 072

C earing and G ubbing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000
LS
1, 000, 000. 00000

Renoval of Headwal | 7.000
EACH
510. 00000
Renoval of Pipe 16. 000
EACH
2, 000. 00000
*Renoval of Delineator 52. 000
EACH
7.50000
*Renoval of Asphalt Mat (Pl aning) 414. 000
Sy
13. 00000
*Renoval of Pavenent Marking 2, 733. 000
SF
4.00000
Renoval of Portions of Present Structure (Special) 410. 000
Sy
12. 00000
*Renoval of G ound Sign 6. 000
EACH
130. 00000
*Renoval of Sign Panel 2.000
EACH
27.00000
*Renoval of Fence 10, 742. 000
LF
0. 80000
*Renoval of Quardrail Type 3 1, 428. 000
LF

5. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000
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. 000

4.000
3. 000
7.000

7.000
4.000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2,733.000
2,733.000

0. 000
0. 000
0. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

10, 742. 000
0. 000
10, 742. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 01/ 02/ 2017

09: 32: 54
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 000, 000. 00
1, 530. 00
3,570. 00
8, 000. 00
22, 000. 00
0. 00
0. 00
0. 00
0. 00
10, 932. 00
10, 932. 00
0. 00
0. 00
0. 00
130. 00
0. 00
0. 00
0. 00
8, 593. 60
0. 00
0. 00



CONTI D C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19495A-BI D ESTI MATE RUN 01/ 02/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0005 09: 32: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202- 01300 *Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0065 202-04004 Plug Culvert (Special) 4. 000 2.000
EACH 1. 000 3, 500. 00
3, 500. 00000 3. 000 10, 500. 00
0070 203- 00060 *Enbankment Material (Conplete In Place) 64, 354. 000 34, 510. 000
cY 10, 733. 000 134, 162. 50
12. 50000 45, 243. 000 565, 537. 50
0075 203-00100 Mick Excavation 500. 000 0. 000
CcY 0. 000 0.00
20. 00000 0. 000 0. 00
0080 203-00400 *Rock Excavation 3, 875. 000 3, 100. 000
cY 775.000 9, 300. 00
12. 00000 3, 875. 000 46, 500. 00
0085 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0090 203-01510 Backhoe 40. 000 0. 000
HOUR 13. 000 2,340. 00
180. 00000 13. 000 2,340. 00
0095 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0100 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 14. 000 2,380. 00
170. 00000 14. 000 2,380. 00
0105 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0110 206- 00000 Structure Excavation 4, 542. 000 3, 158. 000
CcY 176. 000 2,464.00
14. 00000 3, 334. 000 46, 676. 00



CONTI D C19495A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19495A- Bl D ESTI MATE RUN 01/ 02/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0005 09: 32: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206- 00065 Structure Backfill (FlowFill) 510. 000 291. 000
cY 150. 000 33, 000. 00
220. 00000 441. 000 97, 020. 00
0120 206- 00510 Filter Material (Oass A 29. 000 0. 000
cY 14. 000 1, 680. 00
120. 00000 14. 000 1, 680. 00
0125 208-00002  Erosion Log Type 1 (12 Inch) 5, 960. 000 2, 832. 000
LF 299. 000 1, 076. 40
3. 60000 3,131. 000 11, 271. 60
0130 208-00020 Silt Fence 1, 220. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0133 208-00033 Sedi nent Trap 1. 000 1. 000
EACH 0. 000 0. 00
2,542. 00000 1. 000 2,542.00
0135 208-00035  Aggregate Bag 360. 000 0. 000
LF 0. 000 0. 00
3.20000 0. 000 0. 00
0140 208-00045 Concrete Washout Structure 2. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0145 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0150 208-00103 Renoval and Di sposal of Sedinent (Labor) 122. 500 98. 500
HOUR 24.000 792. 00
33. 00000 122. 500 4,042. 50
0155 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 60. 000 40. 000
HOUR 0. 000 0. 00
90. 00000 40. 000 3, 600. 00
0160 208-00206 Erosi on Control Supervisor 180. 000 93. 000
DAY 17. 000 680. 00
40. 00000 110. 000 4, 400. 00



CONTI D C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19495A- BI D ESTI MATE RUN 01/ 02/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0005 09:32: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 209- 00600 Dust Palliative (Magnesium Chloride) 10, 600. 000 0. 000
GAL 0. 000 0. 00
0. 70000 0. 000 0. 00
0170 210-00810 *Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0175 210-00815 *Reset Sign Panel 7.000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0180 212-00006 Seedi ng (Native) 9. 600 0. 000
ACRE 4. 500 3,195. 00
710. 00000 4. 500 3,195. 00
0185 212-00032 Soi | Condi tioning 9. 600 0. 000
ACRE 4. 500 2,205.00
490. 00000 4. 500 2,205.00
0190 213-00012 Spray-on Ml ch Bl anket 8. 900 0. 000
ACRE 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0195 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 30, 624. 000 0. 000
d ass
Sy 20, 667. 000 31, 000. 50
1. 50000 20, 667. 000 31, 000. 50
0200 240-00001 *WIdlife Biologist 5. 000 4. 000
DAY 0. 000 0. 00
300. 00000 4. 000 1, 200. 00
0205 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
59. 00000 0. 000 0. 00
0210 304- 01005 Aggregate Base Course (C ass 1) 17, 310. 000 0. 000
CY 0. 000 0. 00
37. 00000 0. 000 0. 00
0210 MATERI AL ALLOWANCE Aggr, ABC CL 1 0. 000
cY 7, 044.950 260, 663. 15

37. 00000 7,044. 950 260, 663. 15



CONTI D C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19495A- BI D ESTI MATE RUN 01/ 02/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0005 09:32: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 304- 03005 Aggregate Base Course (C ass 3) 500. 000 0. 000
CY 0. 000 0. 00
37. 00000 0. 000 0. 00
0220 304- 06007 Aggregate Base Course (Cl ass 6) 7, 985. 000 0. 000
CY 0. 000 0. 00
42. 00000 0. 000 0. 00
0220 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
cY 3, 716. 960 156, 112. 32
42. 00000 3, 716. 960 156, 112. 32
0225 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 342. 000 144. 660
Sy 119. 000 15, 470. 00
130. 00000 263. 660 34, 275. 80
0230 403-34701  *Hot M x Asphalt (Gading SX) (75) 11, 006. 000 0. 000
TON 0. 000 0. 00
91. 00000 0. 000 0. 00
0235 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 370. 000 0. 000
TON 0. 000 0. 00
370. 00000 0. 000 0. 00
0240 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 312. 000 0. 000
TON 0. 000 0. 00
460. 00000 0. 000 0. 00
0245 411-10255  *Enul sified Asphalt (Sl ow Setting) 3, 653. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0. 00
0250 411-10300 *Enul sified Asphalt (Prime Coat) 10, 919. 000 0. 000
GAL 0. 000 0. 00
4. 00000 0. 000 0. 00
0255 420-00112 Geotextile (Drainage) (O ass 1) 100. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0260 420-00114 Ceotextile (Drainage) (dass 3) 400. 000 0. 000
SY 0. 000 0. 00

2.70000 0. 000 0. 00



CONTI D C19495A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19495A- Bl D ESTI MATE RUN 01/ 02/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0005 09: 32: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 506-00212 Riprap (12 Inch) 63. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0270 506-00218 Riprap (18 Inch) 697. 000 0. 000
CY 0. 000 0. 00
80. 00000 0. 000 0. 00
0275 601- 03000 *Concrete dass D 19. 600 0. 000
CY 3. 000 960. 00
320. 00000 3. 000 960. 00
0280 604- 00505 Inlet Type D (5 Foot) 9. 000 3. 000
EACH 3. 000 13, 500. 00
4, 500. 00000 6. 000 27, 000. 00
0285 604- 13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0290 604-13010 Inlet Type 13 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0295 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0300 605- 00040 4 Inch Perforated Pipe Underdrain 604. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0305 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2, 550. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0305 MATERI AL ALLOMNCE Cuardrail Type 3 (6-3) 2, 550. 000
LF 0. 000 0. 00
13. 05741 2,550. 000 33, 296. 40
0310 606-00740 Quardrail Type 7 (Style CE) 692. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00



CONTI D C19495A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19495A- Bl D ESTI MATE RUN 01/ 02/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0005 09: 32: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 606- 01320 *End Anchorage Type 3B 2.000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0315 MATERI AL ALLOMNCE End Anchor Type 3B 2.000
EACH 0. 000 0. 00
59. 45000 2.000 118.90
0320 606- 01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0320 MATERI AL ALLOMNCE End Anchor Type 3D 2.000
EACH 0. 000 0. 00
454. 08000 2.000 908. 16
0325 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0325 MATERI AL ALLOMNCE Transition Type Type 3G 2.000
EACH 0. 000 0. 00
850. 95000 2.000 1, 701. 90
0330 607-00005 *End Post 10. 000 10. 000
EACH 0. 000 0. 00
260. 00000 10. 000 2, 600. 00
0335 607-00010 *Corner and Line Brace Post 38. 000 38. 000
EACH 0. 000 0. 00
260. 00000 38. 000 9, 880. 00
0340 607-01000 *Fence Barbed Wre with Metal Posts 3, 596. 000 3, 370. 000
LF 0. 000 0. 00
2. 60000 3, 370. 000 8, 762. 00
0345 607-11200 *Fence Conbination Wre Wth Metal Posts 6, 699. 000 5, 660. 000
LF 0. 000 0. 00
2.80000 5, 660. 000 15, 848. 00
0350 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
3.10000 0. 000 0. 00



CONTI D C19495A

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 19495A-BI D ESTI MATE RUN 01/ 02/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0005 09: 32: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0355 607-60120 *20 Foot Cate 1. 000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0360 612-00001  *Delineator (Type I) 56. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0365 612-00002 *Del i neator (Type I1) 7.000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0370 612-00003  *Delineator (Type II1) 36. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0375 614-00011 *Sign Panel (Qass I) 61. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0380 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 60. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0385 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 5. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0390 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0395 621-00450 *Det our Pavenent 5, 000. 000 1, 777.000
SY 1, 172. 000 55, 084. 00
47. 00000 2,949. 000 138, 603. 00
0400 624-29019 18 Inch Drainage Pipe (Cass 9) (Conplete In Place) 128. 000 48. 000
LF 0. 000 0. 00
140. 00000 48. 000 6, 720. 00
0405 624- 29025 24 Inch Drainage Pipe (Cass 9) (Conplete In Place) 1, 006. 000 419. 000
LF 145. 000 25, 375. 00
175. 00000 564. 000 98, 700. 00



CONTI D C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19495A- Bl D ESTI MATE RUN 01/ 02/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0005 09: 32: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0410 624-29031 30 Inch Drainage Pipe (Cass 9) (Conplete In Place) 60. 000 0. 000
LF 60. 000 14, 400. 00
240. 00000 60. 000 14, 400. 00
0415 624-29037 36 Inch Drainage Pipe (Oass 9) (Conplete In Place) 192. 000 128. 000
LF 64. 000 16, 000. 00
250. 00000 192. 000 48, 000. 00
0420 624-29043 42 Inch Drainage Pipe (Class 9) (Conplete In Place) 88. 000 0. 000
LF 88. 000 29, 920. 00
340. 00000 88. 000 29, 920. 00
0425 624-29049 48 Inch Drainage Pipe (Cass 9) (Conplete In Place) 208. 000 208. 000
LF 0. 000 0. 00
380. 00000 208. 000 79, 040. 00
0430 625- 00000 Construction Surveyi ng 1. 000 0.760
LS 0. 000 0. 00
150, 000. 00000 0. 760 114, 000. 00
0435 626- 00000 *Mobi | i zati on 1. 000 0.974
LS 0. 000 0. 00
1, 100, 000. 00000 0.974 1,071, 400. 00
0440 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
10, 000. 00000 0. 500 5, 000. 00
0445 627-00005 *Epoxy Pavenent Mar ki ng 105. 000 0. 000
GAL 105. 000 13, 650. 00
130. 00000 105. 000 13, 650. 00
0450 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 200. 000 0. 000
GAL 24.000 1, 824.00
76. 00000 24.000 1, 824. 00
0455 630-00000  *Fl aggi ng 4, 793. 000 4, 063. 000
HOUR 730. 000 18, 250. 00
25. 00000 4, 793. 000 119, 825. 00
0460 630-00007  *Traffic Control Inspection 89. 000 31. 000
DAY 7.000 1, 680. 00
240. 00000 38. 000 9, 120. 00



CONTI D C19495A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19495A- Bl D ESTI MATE RUN 01/ 02/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0005 09: 32: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0465 630-00012 *Traffic Control Managenent 180. 000 98. 000
DAY 20. 000 10, 600. 00
530. 00000 118. 000 62, 540. 00
0470 630-80341 *Construction Traffic Sign (Panel Size A) 13. 000 6. 500
EACH 0. 000 0. 00
21. 00000 6. 500 136. 50
0475 630-80342 *Construction Traffic Sign (Panel Size B) 44. 000 21. 000
EACH 0. 000 0. 00
32. 00000 21.000 672. 00
0480 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 1. 000
EACH 0. 000 0. 00
32. 00000 1. 000 32.00
0485 630- 80359 *Portabl e Message Sign Panel 538. 000 354. 000
DAY 52. 000 572. 00
11. 00000 406. 000 4, 466. 00
0490 630- 80360 *Drum Channel i zi ng Devi ce 125. 000 54. 500
EACH 0. 000 0. 00
5. 50000 54.500 299.75
0495 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0500 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0505 630-80370 Concrete Barrier (Tenporary) 1, 020. 000 510. 000
LF 0. 000 0. 00
25. 00000 510. 000 12, 750. 00
0510 630-80380 *Traffic Cone 115. 000 57. 500
EACH 0. 000 0. 00
1. 10000 57.500 63. 25
0515 630-85011 *| npact Attenuator (Tenporary) 190. 000 73. 000
DAY 22.000 1, 166. 00
53. 00000 95. 000 5, 035. 00



CONTI D C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19495A- BI D ESTI MATE RUN 01/ 02/ 2017
PRQIECT: NHPP0502- 072 ESTI MATE NO 0005 09: 32: 54
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0520 700- 70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 861. 760
FA 0. 000 0. 00
1. 00000 861. 760 861. 76
0535 700- 70018 F/ A Roadway Snoot hness | ncentive 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70025 F/' A Quality Incentive Paynent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700- 70595 F/ A DRB On-Denand Conmittee 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 7,766,612.90 % 883, 463.87 $ 4,271, 400. 59
CAT NOO300 GEOCHAZARD
0560 211-00136 4 Inch Drilled Hole 600. 000 0. 000
LF 300. 000 5, 100. 00
17. 00000 300. 000 5, 100. 00
0565 420-00520 Geogrid Pavenent Reinforcenent 18, 150. 000 0. 000
SY 0. 000 0. 00
2. 60000 0. 000 0. 00



CONTI D: C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19495A-BI D ESTI MATE RUN 01/ 02/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0005 09: 32: 54
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 GECHAZARD
0570 503-00048 *Drilled Caisson (48 Inch) 11, 140. 000 11, 140. 000
LF 0. 000 0. 00
340. 00000 11, 140. 000 3, 787, 600. 00
0575 506-01020 Ceogri d Rei nforcenent 76, 315. 000 26, 773. 000
5% 20, 605. 000 47, 391. 50
2.30000 47, 378. 000 108, 969. 40
0580 601- 03000 *Concrete dass D 1, 240. 000 1, 240. 000
(& 0. 000 0. 00
320. 00000 1, 240. 000 396, 800. 00
0585 602- 00000 *Rei nforcing Steel 150, 195. 000 150, 195. 000
LB 0. 000 0. 00
0. 74000 150, 195. 000 111, 144. 30
0590 603-50003 *3 Inch Plastic Pipe 616. 000 0. 000
LF 308. 000 33, 880. 00
110. 00000 308. 000 33, 880. 00
CAT 0300 CURRENT AMI  $ 4,596, 218.80 $ 86,371.50% 4,443,493.70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0595 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0600 620-00012 Field Laboratory (d ass 2) 1. 000 0. 800
EACH 0. 000 0. 00
25, 000. 00000 0. 800 20, 000. 00
0605 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 82, 000. 00 $ 0.00$ 77, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 12, 444,831.70 $ 969, 835.37 $ 8,791, 894. 29



